IMG_0795.JPG
330 excavator cutting wall face at South wall.
4/26/2010

IMG_0803.JPG
Drilling at Row 7 #82. (19) total holes drilled.
4/26/2010

IMG_0832.JPG
Drilling at South wall Row 5. (30) total holes drilled.
4/27/2010

IMG_0840.JPG
End of South wall.
4/27/2010

IMG_0853.JPG
330 excavator cutting wall face at end of south wall.
4/28/2010

IMG_0865.JPG
Grout placement at Row 8 #92. (49) total nails grouted.
4/28/2010

IMG_0877.JPG
330 pulverizing rock.
4/28/2010

IMG_0880.JPG
Primary shotcrete placement at South wall. 1,251 SF.
4/28/2010

IMG_0902.JPG
Cutting neat line at East wall Row 9.
4/29/2010

IMG_0907.JPG
Drilling with DR20 at Wall 2 Row 7. Drilled (10) total holes.
4/29/2010

IMG_0917.JPG
Grout placement at end of South wall. (11) total nails grouted.
4/29/2010

IMG_0924.JPG
Primary 4" and Final 6" Shotcrete at South wall.
4/29/2010

IMG_0929.JPG
Cutting neat line South wall Rows 7/8.
4/30/2010

IMG_0932.JPG
Rock stockpile. Unbroken rocks from 4/29.
4/30/2010

IMG_0946.JPG
Drilling at East wall Row 9 #93. (36) total holes drilled.
4/30/2010

IMG_0961.JPG
Exporting with 330 excavator. (127) Daily load count.
4/30/2010

IMG_0972.JPG
Site. Looking Northwest.
4/30/2010

IMG_0976.JPG
Site. Looking South.
4/30/2010

IMG_0983.JPG
Site. Looking East.
4/30/2010

IMG_0986.JPG
Site. Looking Northeast.
4/30/2010