7/12/2010
Elevator 1 footing excavation.
IMG_2158.JPG

7/13/2010
Line V1 continuous footing (WF-1).
IMG_2166.JPG

7/13/2010
Mockup form assembly. Board formed.
IMG_2173.JPG

7/14/2010
Breaking rock at F-2 footing at V4/Y4.
IMG_2194.JPG

7/14/2010
Breaking rock at footing B/Y2.
IMG_2200.JPG

7/14/2010
Temporary office trailer interior.
IMG_2203.JPG

7/14/2010
Temporary water service.
IMG_2204.JPG

7/15/2010
Site. Looking north.
IMG_2206.JPG

7/15/2010
Breaking rock w/ 2000# breaker. Footing B/Y2.
IMG_2211.JPG

7/15/2010
Excavation of WF-1 continuous ftg. 'C' between 2 and 3.
IMG_2219.JPG

7/15/2010
Dynalectric installing office trailer temporary power.
IMG_2222.JPG

7/16/2010
Mockup (10'x10') wall panel assembly.
IMG_2226.JPG

7/16/2010
Excavation of WF-1 footing along Line W1.
IMG_2232.JPG

7/16/2010
A/E team site visit. Mockup review.
IMG_2234.JPG

7/19/2010
Site. Looking south.
IMG_2240.JPG

7/19/2010
Site. Looking south.
IMG_2241.JPG