IMG_1778.JPG
Hanson setting Stair #5. North courtyard.
7/26/2011

IMG_1786.JPG
Tech Tank Building Wall Pour #20: TOW South.
7/26/2011

IMG_1806.JPG
Level 5 roof joists. East wing.
7/26/2011

IMG_1808.JPG
Northwest elevation.
7/26/2011

IMG_1834.JPG
Tech tank.
7/27/2011

IMG_1845.JPG
Kyne installing 4" irrigation line. Downwind Way.
7/27/2011

IMG_1855.JPG
Erecting structural steel. Looking west.
7/27/2011

IMG_1920.JPG
Level 3 deck delay pour. South.
7/29/2011

IMG_1930.JPG
Site. Looking west.
7/29/2011

IMG_1932.JPG
Forming Level 3 tech tank north building walls.
7/29/2011

IMG_1934.JPG
Site.
7/29/2011

IMG_1944.JPG
AHU-2 piping. P04.
7/29/2011

IMG_1952.JPG
Level 4 Stem Wall Pour. West wing.
7/29/2011

IMG_1953.JPG
Level 4 decks.
7/29/2011

IMG_1956.JPG
West elevation.
7/29/2011

IMG_1958.JPG
Rock backfill operation.
7/29/2011