IMG_1969.JPG
South elevation.
8/1/2011

IMG_2019.JPG
Level 3 decks. Cooling Tower Room 399.
8/2/2011

IMG_2030.JPG
Level 3 Deck Pour: Cooling Tower Room 399. 133 CY.
8/3/2011

IMG_2038.JPG
Level 3 Deck Pour: Cooling Tower Room 399. 133 CY.
8/3/2011

IMG_2054.JPG
Tech Tank Building Wall Pour #21: North to 264'-6". 58 CY
8/3/2011

IMG_2066.JPG
Boiler room.
8/4/2011

IMG_2074.JPG
Level 5 upper and lower roof step. East wing.
8/4/2011

IMG_2076.JPG
Level 4 decks. North courtyard.
8/4/2011

IMG_2079.JPG
Structural steel erection.
8/4/2011

IMG_2101.JPG
Pouring Level 3 W2 line wall.
8/5/2011

IMG_2104.JPG
Pouring Level 4 stem walls. NW corner.
8/5/2011

IMG_2108.JPG
Pouring Level 3 western deck delay strip.
8/5/2011

IMG_2114.JPG
Daghlian grading site.
8/5/2011

IMG_2116.JPG
Site. Looking west.
8/5/2011

IMG_2118.JPG
Tech Tank Building Wall Pour #22: North to TOW.
8/5/2011

IMG_2122.JPG
Parking entrance. Level 1.
8/5/2011

IMG_2123.JPG
Level P insulated duct.
8/5/2011

IMG_2130.JPG
Rock backfill operation. South perimeter.
8/5/2011

IMG_2132.JPG
Site. Looking East.
8/5/2011

IMG_2134.JPG
View from La Jolla Shores Drive.
8/5/2011