IMG_4380.JPG
Bag & Patch West walls

IMG_4375.JPG
LSD

IMG_4374.JPG
Excavation fir utility lines on LSD

IMG_4373.JPG
Excavation at Southwest corner on LSD

IMG_4372.JPG
Level 1 loading dock

IMG_4365.JPG
Tec Tank

IMG_4364.JPG
Fence was damaged over the weekend. Repaired after picture was taken

IMG_4360.JPG
4th level concret placement on 10/22/11

IMG_4359.JPG
Decking on Roof (5th level) Southeast

IMG_4419.JPG
Water backflow assembly on LSD

IMG_4422.JPG
P1 Southwest riser station

IMG_4423.JPG
elevator mechanical room South

IMG_4424.JPG
shaft tec tank support area

IMG_4426.JPG
p1 tec tank support area

IMG_4427.JPG
P1 tec tank suport area

IMG_4432.JPG
Tec tank support area

IMG_4437.JPG
Electric panel air handler room

IMG_4441.JPG
Electric panel P1 air handler room

IMG_4444.JPG
P1 South covering duct work

IMG_4446.JPG
Level1 Chiller pump room

IMG_4457.JPG
Level 1 chiller pump room

IMG_4410.JPG
Window walls Southwest

IMG_4408.JPG
Seawater lines LSD

IMG_4402.JPG
View from East

IMG_4388.JPG
upper level

IMG_4386.JPG
Upper levels

IMG_4475.JPG
typical 20 gauge in wall blocking

IMG_4465.JPG
Roof West

IMG_4466.JPG
Roof Northwest

IMG_4467.JPG
Roof East looking from South to North

IMG_4478.JPG
Storefront frames

IMG_4485.JPG
Styrafoam built up deck on level 3 erready for concrete placement

IMG_4488.JPG
Gantry

IMG_4492.JPG
3#rd levelquad cleaned up for crew lunch provided by R & S

IMG_4494.JPG
Roof looking Southwest

IMG_4495.JPG
Tec tank

IMG_4499.JPG
Roof looking Northwest

IMG_4500.JPG
Setting roof curbs

IMG_4501.JPG
Level 4 East

IMG_4504.JPG
taoe & caulk sheathing. at SS knife. Contractor must recaulk on bottom side

IMG_4505.JPG
Tape & caukulk joints. Some recaulking has to be done

IMG_4508.JPG
level 3 East

IMG_4509.JPG
Level 3 North quad

IMG_4510.JPG
Level 3 Northwest

IMG_4512.JPG
Shoring cooling tower

IMG_4515.JPG
Storefront level 3 Southeast