IMG_0328.JPG
East looking West

IMG_0325.JPG
Southwest looking North

IMG_0324.JPG
South at West end

IMG_0314.JPG
North side

IMG_0336.JPG
Backfilling at trash enclosure

IMG_0338.JPG
Grading South side on East end

IMG_0401.JPG
Bagging walls continues

IMG_0428.JPG
Plaza South looking North on West side

IMG_0429.JPG
Plaza Southwest looking Northeast

IMG_0431.JPG
Plaza North looking South

IMG_0432.JPG
Plaza North end

IMG_0419.JPG
East courtyard

IMG_0436.JPG
North Courtyard

IMG_0425.JPG
Level 3 South (East looking West)

IMG_0405.JPG
Level 4 at stairway 1

IMG_0406.JPG
Stairway 1

IMG_0438.JPG
Stair 1 wall hand rail

IMG_0408.JPG
Conference room

IMG_0403.JPG
Level 4 North office area

IMG_0402.JPG
Level 4 Lab area

IMG_0410.JPG
Level 3 at plaza towards stairway 1 (East to West)

IMG_0412.JPG
Level 3 North office area

IMG_0415.JPG
Lab mock up

IMG_0417.JPG
Labs level 3

IMG_0418.JPG
Lab corridor level 3 looking into East courtyard

IMG_0422.JPG
Level 3 boomerang

IMG_0437.JPG
Level 3 North end of plaza office area

IMG_0433.JPG
Typical restroom

IMG_0441.JPG
Library

IMG_0446.JPG
Millwork level 2 South office area

IMG_0448.JPG
Level 1 locker and shower

IMG_0449.JPG
Level 1 lab area

IMG_0450.JPG
Level 1 lab area

IMG_0333.JPG
Elevator 2 concrete infill

IMG_0390.JPG
Cooling tower louvers

IMG_0348.JPG
Level 2 tech tank support

IMG_0464.JPG
Air handler room

IMG_0335.JPG
Setting UPS level 4

IMG_0459.JPG
SS stairs to tech tank lower level

IMG_0443.JPG
Installing staging over techtank for overhead painting and MEP

IMG_0378.JPG
Tech tank waterproof inspection prior to filling

IMG_0372.JPG
Fish eye view of tech tank

IMG_0442.JPG
Began filling tech tank on 2/24 @7 AM

IMG_0454.JPG
View from lowest tech tank window on West side looking East