IMG_0968.JPG
East looking West

IMG_0962.JPG
North side curtain wall and shaft wall at NE shaft

IMG_0873.JPG
North side

IMG_0957.JPG
East Courtyard

IMG_0918.JPG
Plaza

IMG_0973.JPG
Grading North side

IMG_0926.JPG
Roof - no activity all week

IMG_0967.JPG
Drilling verification nails

IMG_0972.JPG
Hydrant North side on LSD

IMG_0843.JPG
Backfilling west planters

IMG_0975.JPG
Repair to entrance at moat

IMG_0916.JPG
Sunshades North courtyard

IMG_0974.JPG
Sunshade West Balcony (2 days work)

IMG_0977.JPG
Sunshade drill press on level P

IMG_0960.JPG
Expansion joint level 4 East at North Courtyard (E)

IMG_0920.JPG
Clips fpr grating at cooling tower

IMG_0885.JPG
Stucco dog house at cooling tower

IMG_0847.JPG
Stucco prep at cracked areas

IMG_0907.JPG
Stucco base rapid set being used at interior stair lobbies and bridge.

IMG_0929.JPG
Water proof level 4 East

IMG_0956.JPG
Waterproofing brought up to reglet



IMG_0950.JPG
Level 2 South column thru bolts brushed and painted. On going

IMG_0939.JPG
Loading dock

IMG_0937.JPG
Aquaria

IMG_0934.JPG
Level 1 lab

IMG_0954.JPG
Typical office area levels 3 & 4

IMG_0889.JPG
Setting restroom mirrors

IMG_0905.JPG
Tech tank stairs

IMG_0943.JPG
Tech tank platfrom- painter washed and brushed decking. Ready for Tneme...

IMG_0931.JPG
Casework storage in Sea going equipment room

IMG_0880.JPG
Wall casework level 4 labs

IMG_0949.JPG
Level 2 South - wood slat ceiling

IMG_0981.JPG
Level 1 sea water- working on controls

IMG_0940.JPG
Seawater level 1- working on controls

IMG_0941.JPG
Ozone equipment level 2 Tech tank support

IMG_0933.JPG
Boiler room - quiet

IMG_0978.JPG
Air handler room- all quiet

IMG_0932.JPG
Chiller room - insulation on going

IMG_0953.JPG
433A UPS started up on 3/16 and ran temporarily during day.

IMG_0938.JPG
Emergency generator ready for start up Monday

IMG_0942.JPG
And it keeps on draining at 18 GPM