IMG_1065.JPG
Site- East looking West

IMG_1034.JPG
Plaza looking East to West

IMG_1035.JPG
North side of plaza

IMG_1193.JPG
Plaza looking Southeast

IMG_1037.JPG
Along plaza East side

IMG_1194.JPG
South plaza

IMG_1041.JPG
Levl 4 planting area North

IMG_1201.JPG
Courtyard sunshades

IMG_1157.JPG
Sunscreens Southwest at balcony

IMG_1198.JPG
Sunshades at North courtyard

IMG_1160.JPG
Full height sunscreens at Library

IMG_1238.JPG
Sunshade shop level P

IMG_1042.JPG
Level 4 planting area on West side (North end)

IMG_1043.JPG
Typical waterproofing termination at reglet

IMG_1047.JPG
Installing full height sunshades at Conference room

IMG_1049.JPG
Conference room

IMG_0987.JPG
Set grating over cooling tower

IMG_1145.JPG
Entrance back fill at moat

IMG_1156.JPG
Temp water connection in use

IMG_1068.JPG
South face at East end

IMG_1148.JPG
Entrance backfill at moat

IMG_1124.JPG
Grading North side

IMG_1114.JPG
Existing rods cut along East wall

IMG_1105.JPG
East side cut down for next lift.

IMG_1063.JPG
Soil nail wall started back up Wall D & E

IMG_1077.JPG
Soil nail wall at tech tank

IMG_1095.JPG
Soil nail wall at tech tank

IMG_1168.JPG
Specimen prep procedure lab

IMG_1184.JPG
Necropsy

IMG_1174.JPG
Locker shower room

IMG_1218.JPG
Lab in place Mock up

IMG_1252.JPG
Office level 2

IMG_1253.JPG
Wood ceiling. Work stopped.

IMG_1189.JPG
Installing ceiling fans

IMG_1030.JPG
Restrooms resumed level 4 Area 8

IMG_1064.JPG
Projection screen at conference room

IMG_1210.JPG
Typical office

IMG_1240.JPG
Elevator 1 entrance shifted. Cab will not be shifted

IMG_1256.JPG
Elevator 3

IMG_1241.JPG
Tech tank empty and access staging re-erected

IMG_1243.JPG
Cleaning out 3" expansion joint cavity level 2.

IMG_1224.JPG
Grinding slab for Ardex level 3 labs

IMG_1228.JPG
Installing Ardex clean room

IMG_1234.JPG
Ardex product

IMG_1237.JPG
Dog house connected at cooling tower

IMG_1244.JPG
Above tech tank- drains plumbed in and deck painted.

IMG_1061.JPG
Emergency generator start up and load test