IMG_2676.JPG
East looking West

IMG_2566.JPG
View from Biological Grade

IMG_2592.JPG
Southwest corner- prep for sidewalks

IMG_2720.JPG
Entrance - upper level, waterproof at planters

IMG_2684.JPG
East side

IMG_2674.JPG
North side graded

IMG_2640.JPG
South side- concrete stairs placed

IMG_2717.JPG
Plaza - South looking North- pavers on going

IMG_2724.JPG
East Courtyard

IMG_2591.JPG
Sidewalk prep at La Jolla Shores Drive

IMG_2594.JPG
Excavation for bottom section of soil nail wall B

IMG_2650.JPG
Water test Plaza East & South courtyard beyond

IMG_2548.JPG
Prep North Courtyard

IMG_2608.JPG
Cleaning out expansion joint- North wall tech tank- on going

IMG_2554.JPG
Rerouted piping at coiling door 102.1

IMG_2517.JPG
Aquaria

IMG_2727.JPG
Main Confernce room level 3

IMG_2521.JPG
Moisture eliminators at Northeast shaft

IMG_2557.JPG
High density shelving Rm 114- Archive

IMG_2581.JPG
Patch fireproofing on columns - lab corridors

IMG_2583.JPG
Clean room



IMG_2534.JPG
Tech Tank covers

IMG_2617.JPG
Ozone equipment- running

IMG_2618.JPG
Aquaria degasser- running

IMG_2621.JPG
Tech tank truss supports

IMG_2677.JPG
Irrigation lines tech tank green roof

IMG_2678.JPG
Roof - Southeast penthose complete

IMG_2681.JPG
Sweeping, brushing & mopping roof prior to solar panel delivery

IMG_2722.JPG
Office chairs deliverd

IMG_2671.JPG
Cubicle set up

IMG_2732.JPG
Garage ramp P - level 1- prepped for sealer

IMG_2733.JPG
Lower garage ramp

IMG_2738.JPG
Garage level P - prepped for sealer

IMG_2664.JPG
Bottom of tech tank filled with sea water