IMG_2926.JPG
BMP's at the construction entrance. Holiday. No work performed.
1/18/2010

IMG_2928.JPG
Standing water near construction entrance.
1/19/2010

IMG_2932.JPG
Trimming wall at Row 3, Sta. 4+44 to 5+47.
1/19/2010

IMG_2939.JPG
Testing. Row 2 Nail 73/74.
1/19/2010

IMG_2942.JPG
Drilling Row 2, #77. (5) total holes drilled.
1/19/2010

IMG_2956.JPG
Klemm drill rig broken drive chain.
1/19/2010

IMG_2959.JPG
Unsupported vertical cut over 7'. Sta. 5+47 to 5+87.
1/19/2010

IMG_2963.JPG
Cutting wall Row 1 Sta. 0+00 to 1+75.
1/19/2010

IMG_2968.JPG
Standing water near construction entrance.
1/20/2010

IMG_2982.JPG
Inlet drain near Keck Center parking lot.
1/20/2010

IMG_2992.JPG
Drilling Row 2, #63. (18) total holes drilled.
1/20/2010

IMG_2998.JPG
Grading in preparation for drilling near Sta. 1+75.
1/20/2010

IMG_3015.JPG
Backfill of unsupported vertical cut over 7'. Sta. 5+47
1/20/2010

IMG_3046.JPG
Drilling between Sta. 0+00 to 1+75.
1/21/2010

IMG_3050.JPG
Standing water near construction entrance.
1/21/2010

IMG_3051.JPG
Pulverizing rock with the 330.
1/21/2010

IMG_3087.JPG
Storm runoff near La Jolla Shores Lane.
1/21/2010

IMG_3094.JPG
Drilling Row 2, #85. (27) total holes drilled.
1/21/2010

IMG_3104.JPG
SWPPP at Southwest corner of site.
1/22/2010

IMG_3137.JPG
Drilling Row 1, #120. (1) total hole drilled.
1/22/2010

IMG_3145.JPG
Drilling Row 1, #114.
1/23/2010

IMG_3150.JPG
Drilling Row 3, #106.
1/23/2010

IMG_3161.JPG
Site. Looking west.
1/23/2010

IMG_3164.JPG
Drilling Row 3, # 100. (20) total holes drilled.
1/23/2010