IMG_1730.JPG
SPWI grade checker.
11/16/2009

IMG_1731.JPG
CAT D8 cutting Eastern slope.
11/16/2009

IMG_1753.JPG
Excavation along the South perimeter of the site.
11/17/2009

IMG_1762.JPG
CAT D8 cutting slopes.
11/17/2009

IMG_1768.JPG
CAT 345 excavating slopes.
11/17/2009

IMG_1775.JPG
Trucks in queue for excavation along South perimeter.
11/18/2009

IMG_1778.JPG
Trucks in queue for excavation along South perimeter.
11/18/2009

IMG_1789.JPG
Cleaning up construction entrance.
11/18/2009

IMG_1792.JPG
New lower haul road along the South perimeter.
11/18/2009

IMG_1793.JPG
CAT D8 dozer cutting slopes.
11/18/2009

IMG_1794.JPG
New lower haul road along the South perimeter.
11/18/2009

IMG_1795.JPG
Southeast corner of site. Looking West.
11/18/2009

IMG_1796.JPG
Southeast corner of site. Looking West.
11/18/2009

IMG_1804.JPG
Construction entrance maintenance.
11/18/2009

IMG_1809.JPG
Site. Looking East. New haul road.
11/19/2009

IMG_1814.JPG
Ground Service Technology mobilizes to apply Bonded Fiber Matrix for erosi...
11/19/2009

IMG_1819.JPG
Ground Service Technology applying Bonded Fiber Matrix.
11/19/2009

IMG_1820.JPG
Ground Service Technology applying Bonded Fiber Matrix.
11/19/2009

IMG_1823.JPG
Bonded Fiber Matrix.
11/19/2009

IMG_1833.JPG
Site. Looking West.
11/19/2009

IMG_1843.JPG

11/20/2009

IMG_1848.JPG
Site. Looking South.
11/20/2009

IMG_1853.JPG
Site. Looking West.
11/20/2009