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Temporary west wall. Drilling final lift. 
3/29/2010
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Tieback from Keck wall encountered during excavation.
3/29/2010
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Shotcrete placement at west wall. 629 SF.
3/29/2010
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Shotcrete completed at West wall and North wall.
3/29/2010
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Export operation continues. 345 loading. Daily load count (87).
3/30/2010

IMG_0474.JPG
Shotcrete placement of final layer. 1,156 SF.
3/30/2010
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Site. Looking North.
3/30/2010
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Drill Tech cleaning up site.
3/31/2010
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Site. Looking East.
3/31/2010
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Site. Looking East.
3/31/2010
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