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Backflow preventer. LJSD. 

IMG_4264.JPG
View from LSD Northwest

IMG_4329.JPG
Fiberglass vesswes set in Tec tank area.  Awaiting installation

IMG_4330.JPG
Fiberglass vessels set in Test tank Area. Awaiting installation
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IMG_4341.JPG
Blowing off metal deck 4th leevel for 10/21/11 concrete placement

IMG_4338.JPG
Preparing level 4 Southeast for concrete placemnt 0n 10/21/11

IMG_4286.JPG
Windows at on 2nd floor West

IMG_4291.JPG
View from parking lot South.  Notice differnce in color from bag & patch that is in progress
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IMG_4292.JPG
View from South parking lot

IMG_4295.JPG
TRusses set obver Tec tank

IMG_4304.JPG
North side

IMG_4305.JPG
Corner Northeast
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IMG_4306.JPG
East side

IMG_4307.JPG
EAst side

IMG_4323.JPG
Cacirt between soil nail wall and building wall  

IMG_4327.JPG
Waterproofing in progress
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IMG_4357.JPG
Roof drain Boxouts with rebar

IMG_4354.JPG
Concrete placement over styrofoam on level 3 SouthEast

IMG_4348.JPG
SOUTH EAST roof ready for concrete

IMG_4345.JPG
View of West side
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IMG_4344.JPG
View of West side

IMG_4343.JPG
Concrete placemnt over strofoam Southeast level 3
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