
6/28/2010
Dynalectric mobilizing.
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6/29/2010
Tech tank mat foundation exterior forms.
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6/30/2010
Transporting mockup forms to Vulcan.
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7/1/2010
Strongback wall panel assembly.
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7/1/2010
Installation of temporary power conduits.
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7/1/2010
Trenching for electrical.
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7/2/2010
Saw cutting for temporary water service.Keck parking lot.
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7/2/2010
Installation of temporary power service.
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7/2/2010
Excavation for tower crane foundation.
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7/2/2010
Wall panel assembly. 
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7/2/2010
Site looking south.
IMG_2049.JPG

7/2/2010
Site looking south.
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