7/6/2010 7/6/2010
Tower crane base. Tower crane footing reinforcement. 19' x 19' x 5'
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7/6/2010 ' i ' ' 7/7/2010
Concrete placement for tower crane footing. 76 CY. Electrical conduit. EHDP & HDP
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7/7/2010 7/8/2010
Installation of tower crane electrical panel. Footing excavation. Line V1 and B.
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7/8/2010 - 7/9/2010
Exporting trench spoils. Wall panel assembly.
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7/9/2010 7/9/2010
Trenching temporary water service. Concrete mockups. Construction job board.
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7/9/2010 7/9/2010
Excavation of footing @ elevator 1. Line V1. Site. Looking south.
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