
9.2 line footing templates and formwork.
9/13/2010
IMG_3392.JPG

Wall Pour #7: 1 line exterior wall.
9/15/2010
IMG_3441.JPG

PDI installing next lift of waterproofing. Ramp wall and G line.
9/15/2010
IMG_3447.JPG

Kyne excavating tech tank under slab plumbing. Rock encountered.
9/15/2010
IMG_3451.JPG
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PCS setting 1 line wall steel curtain.
9/15/2010
IMG_3454.JPG

Pouring lean concrete fill under exterior wall footing. NE corner.
9/15/2010
IMG_3458.JPG

AOR installing PVC plumbing in tech tank.
9/15/2010
IMG_3461.JPG

Column Pour #6: Poured (2) 30"x30" at 9.2 line. 
9/15/2010
IMG_3462.JPG
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Footing Pour #9: Pouring 9.2 line spread and wall footings by 41 meter pump.
9/15/2010
IMG_3467.JPG

PDI installing waterproofing at C line and 2.5 line walls.
9/16/2010
IMG_3477.JPG

Forming 1 line vertical bulkhead near G line.
9/16/2010
IMG_3482.JPG

SP-1 sump FRP basins delivered.
9/16/2010
IMG_3500.JPG
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Set SP-1 sump FRP basins. 72" DIA.x 132".
9/16/2010
IMG_3505.JPG

Stripping V1 and B line walls. 
9/17/2010
IMG_3518.JPG

Finegrading SP-3 sump pit with gravel backfill.
9/17/2010
IMG_3521.JPG

Wall Pour #8: 1 line exterior wall. 66.5 CY
9/17/2010
IMG_3526.JPG
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Chipping south face of 9.2 line footings.
9/17/2010
IMG_3539.JPG

Stripping inside of 1 line exterior walls.
9/17/2010
IMG_3540.JPG

Forming storage room lid. 
9/17/2010
IMG_3541.JPG

Forming Elevator 1 shaft walls.
9/17/2010
IMG_3543.JPG
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Site. Looking north.
9/17/2010
IMG_3548.JPG

Tech tank under slab plumbing.
9/17/2010
IMG_3550.JPG

SP-1 FRP sump basin.
9/17/2010
IMG_3552.JPG

Site. Looking south.
9/17/2010
IMG_3554.JPG
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