
Forming deck edge for delay pour.
11/1/2010
IMG_4804.JPG

Deck area #2. Castelite beams over air handler units.
11/3/2010
IMG_4874.JPG

Forming tech tank inner wall close up at South face.
11/3/2010
IMG_4887.JPG

TD-2 trench drain near C line. Level 1 to 2 ramp.
11/3/2010
IMG_4894.JPG
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Beam/girder intersection. Y3/B
11/3/2010
IMG_4897.JPG

Forming Level 1 Elevator 1 walls.
11/4/2010
IMG_4902.JPG

Installing 9 line wall footing rebar templates.
11/4/2010
IMG_4911.JPG

Forming tech tank SW corner close up.
11/4/2010
IMG_4915.JPG
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AOR repairing UST-1 tank riser.
11/4/2010
IMG_4916.JPG

Forming B line ramp wall. 
11/4/2010
IMG_4917.JPG

Forming ramp wall along 2.5 line to be placed with deck.
11/4/2010
IMG_4921.JPG

Forming Deck Pour #2 area.
11/4/2010
IMG_4928.JPG
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Site. Looking West.
11/4/2010
IMG_4929.JPG

Forming close up at tech tank North face.
11/4/2010
IMG_4931.JPG

Closing up tech tank East face.
11/4/2010
IMG_4940.JPG

Deck Pour #1: Level 1 12,716 SF, 416.5 CY.
11/5/2010
IMG_4949.JPG
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Deck Pour #1: Level 1 12,716 SF, 416.5 CY.
11/5/2010
IMG_4954.JPG

Installing tech tank beam bars.
11/5/2010
IMG_4968.JPG

Excavating 9 & B line footings.
11/5/2010
IMG_4971.JPG

Kyne potholing for site utilities.
11/5/2010
IMG_4972.JPG
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Deck Pour #1: Level 1 12,716 SF, 416.5 CY.
11/5/2010
IMG_4980.JPG

Deck Pour #1: Level 1 12,716 SF, 416.5 CY.
11/5/2010
IMG_4983.JPG

Tech tank wall forms closed up. 
11/5/2010
IMG_4989.JPG

Site. Looking North.
11/5/2010
IMG_4995.JPG
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