
Stripping shoring and formwork. Deck Pour Area #1.
11/29/2010
IMG_5364.JPG

Tech tank NE corner. Vertical and horizontal waterstop.
11/29/2010
IMG_5379.JPG

PCS tying Level 1 W2 line exterior wall.
11/29/2010
IMG_5383.JPG

Keck Lot utility trench patch.
11/29/2010
IMG_5386.JPG

NOAA La Jolla Lab Replacement Project - 2010-12-04 Weekly Progress Report Images Page 1  



Column Pour #14: Poured (4) columns. C/2.
11/29/2010
IMG_5394.JPG

PCS installing Tech Tank beam reinforcement.
11/30/2010
IMG_5405.JPG

Forming exterior side of V1 line wall.
11/30/2010
IMG_5431.JPG

Level 1 - Deck Pour #2. 360 CY
12/1/2010
IMG_5439.JPG
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Level 1 - Deck Pour #2. 360 CY
12/1/2010
IMG_5463.JPG

Wall Pour #19: 9 line & F.5+13' line. 19 CY
12/1/2010
IMG_5471.JPG

Wall Pour #19: 9 line & F.5+13' line. 19 CY
12/1/2010
IMG_5472.JPG

Forming Level P Stair 0 walls. 
12/3/2010
IMG_5495.JPG
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Slab on Grade Pour #5: Placed 100 CY.
12/3/2010
IMG_5509.JPG

Slab on Grade Pour #5: Placed 100 CY.
12/3/2010
IMG_5511.JPG

Site. Looking North.
12/3/2010
IMG_5514.JPG

Excavating footings along 10 & 11 line.
12/3/2010
IMG_5518.JPG
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Site. Looking West.
12/3/2010
IMG_5521.JPG

Tech Tank. North face.
12/3/2010
IMG_5522.JPG

Deck Pour Area #2.
12/3/2010
IMG_5524.JPG

Deck Pour Area #2.
12/3/2010
IMG_5529.JPG
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Wall Pour #20. Level 1 ramp walls at B, C & 2.5 line.
12/3/2010
IMG_5534.JPG

L1 V1 line exterior architectural wall forms.
12/3/2010
IMG_5538.JPG
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