
Stripping Level 1 ramp wall along B line.
12/6/2010
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Forming L1 V1 exterior architectural wall.
12/6/2010
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Forming Level P Stair 0 walls.
12/7/2010
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Technology Tank Wall Pour #2: 225 CY. NE corner.
12/7/2010
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Technology Tank Wall Pour #2: 225 CY. North side.
12/7/2010
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Technology Tank Wall Pour #2: 225 CY. NE corner.
12/7/2010
IMG_5577.JPG

Dyna installing electrical boxes. Corridor 127 walls.
12/7/2010
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PCS tying L1 6 line wall steel. Chiller Room S. wall.
12/9/2010
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Dyna installing lighting conduit and boxes. Stair 1. 
12/9/2010
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Setting L1 Y3 line interior wall panel.
12/9/2010
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PCS tying L1 V1 architectural exterior wall steel.
12/10/2010
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Technology Tank Building Walls Pour #2: 38 CY at East side.
12/10/2010
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Sawcutting pavement for electrical. La Jolla Shores Lane.
12/10/2010
IMG_5655.JPG

Wall Pour #21: Level P Stair 0 area. 38 CY
12/10/2010
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Site. Looking North.
12/10/2010
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Site. Looking West.
12/10/2010
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Wall Pour #22: Level 1 W2 line exterior wall 1 to 3 line.
12/10/2010
IMG_5677.JPG

Wall Pour #22: Level 1 W2 line exterior wall 1 to 3 line.
12/10/2010
IMG_5678.JPG

MESOM. Biological Grade. Potholing existing utilities.
12/10/2010
IMG_5680.JPG

Forming L1 Y3 line interior wall.
12/10/2010
IMG_5686.JPG
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