MESOM. Installing trench box for sewer manhole #5. Forming L1 V1 exterior wall close up.
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Technology Tank. Stripped exterior wall panel forms. Tech Tank interior. Looking East.
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Technology Tank. MESOM sewer trench and manhole #5.
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Forming L1 V1 line exterior wall close p. - - L1 Elevator 1 closed up.
12/15/2010 12/15/2010
IMG_5795.JPG IMG_5797.JPG

NOAA La Jolla Lab Replacement Project - Weekly Progress Report Images 2010-12-18




o * e o e y | b .
MESOM sewer trench and m Wall Pour #23: 47.5 CY. Level P Corridorl127 & Elevator 2.
12/15/2010 12/16/2010
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L1 Y3 line wall forms removed. Northside. Keck lot wet utilities. 10" fire, 4" water & 2" irrigation.
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Wall Pour #24. L1 V1 line architectural exterior wall. 37 CY.

Keck lot wet utilities. Wate
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Dyna installing electrical conduit South of 9 line. Site. Looking North.
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Column Pour #16: E/4. 14.5 CY.
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L1 W2 line exterior waII\.
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Forming tech tank South building walls.
12/17/2010
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