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Setting L1 Y3 North face formwork. Dewatering tech tank area.
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Forming L1 W2 line exterior walls. 3 to 5 line. Excavation for NOAA 8" sewer. MH#4. Biological Grade.
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Site. Looking north. Forming L1 6 line interior CIP wall.
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PCS tying steel. South tech tank building walls. Forming deck near Level P Elevator 2/Corr. 127 walls.
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Stripping L1 V1 line architectural exterior walls. Forming close up at L1 W2 line exterior wall.
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Placing Biological Grade manhole #4 base. . Site. Looking west.
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Formlng L1Vi Ilne and Elevator 1 close up.

-y
Kyne repalrlng existing sewer line encountered during Biological Grade sewer installat
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Forming L1 Y3 line, Elev. 1 & V1 line architectural walls.
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Lab Replacement Project - Weekl

PCS tymg Ll deck area #3 steel remforcement
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