Forming L1 W2 line exterior wall close up. Dewatering at F.5 line footings.
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Forming L1 Y3 line close up. ' Wall Pour #25: Poured L1 V1, Y3 and Elev. 1 architectural walls. 41.5 CY.
1/3/2011 1/74/2011
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Forming L2 W2 & 1 line exterior walls. Forming L1 G line mechanical shaft walls.
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Site. Looking north. Forming Tech Tank observation level decks.
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Forming L2 decks 1-2.5-B-D. Wall Pour #26: Poured L1 W2 line exterlor waII 41.5 CY

174/2011 174/2011
IMG_6013.JPG _ ) ) IMG_6023.JPG

T e ——

. E—
— -

mEYN

0105720 RIN08 %13

Forming L1 G line mechanical shaft walls. Forming close up L1 6 line wall.
1/5/2011 1/5/2011
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Excavating F.5 line footings. 199.6'. Wall Pour #27: L1 6 line interior wall. 20 CY.
1/5/2011 1/6/2011
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Deck Pour #3: Level 1. 356.5 CY.
1/7/2011

Tech Tank Building Wall Pour #3: Northwest corner.. 61 CY.
1/6/2011
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Site. Looking North. Deck Pour #
1/7/2011 1/7/2011
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Installing NOAA sewer manhole #3. Biological Grade. Stripping V1 line architectural board form exterior wall.
1/7/2011 1/7/2011
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Level 2 deck formwork. Laokihg south. . ' ' L1 G line fn;echanicail shéff wall.s.
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Site. Looking south. Excavating Keck Lot utility pad and foundation
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