
Forming L1 Y4 interior architectural wall.
1/10/2011
IMG_6145.JPG

Stripping L1 Elev. 1 & V1 line walls.
1/10/2011
IMG_6147.JPG

PCS setting L2 1 & W2 line wall reinforcement.
1/10/2011
IMG_6149.JPG

L1 6 line interior wall. South face.
1/11/2011
IMG_6176.JPG
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Forming tech tank south building walls.
1/11/2011
IMG_6183.JPG

Deck Delay Strip Pour #1: Level 1 betw. D & E from 2.5 to 3+4'. 
1/12/2011
IMG_6189.JPG

Column Pour #19. L1 E/7. 5 EA.
1/12/2011
IMG_6195.JPG

Level P wall and column footings. F.5/10 line.
1/13/2011
IMG_6233.JPG
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Wall Pour #28: Level 1 mechanical shaft walls. NE corner of site.
1/13/2011
IMG_6308.JPG

Wall Pour #29: Level 1/2 (Elev. 241') 1 & W2 line exterior walls.
1/13/2011
IMG_6309.JPG

Deck Pour Area #4. Setting Elevator 3 walls interior formwork.
1/13/2011
IMG_6310.JPG

PDI installing below grade waterproofing. 9 line.
1/13/2011
IMG_6312.JPG
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Wall Pour #30: Level 1, 2.5 line ramp wall.
1/13/2011
IMG_6315.JPG

L1 V1 line exterior architectural walls. 
1/13/2011
IMG_6318.JPG

PDI trenching for footing drain. Elevation 205'.
1/14/2011
IMG_6329.JPG

L1 W2 line opening blockout.
1/14/2011
IMG_6347.JPG
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Footing Pour #18: F.5/10,11 & 12 wall and column footings.
1/14/2011
IMG_6353.JPG

Site. Looking north.
1/14/2011
IMG_6356.JPG

Site. Looking west.
1/14/2011
IMG_6368.JPG

AOR installing Level P overhead piping.
1/14/2011
IMG_6377.JPG
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Pouring Keck Lot utility pad.
1/14/2011
IMG_6379.JPG

Daghlian Grading mobilized. Clear and grub east slopes.
1/14/2011
IMG_6380.JPG

Tech Tank Building Walls Pour #4: South walls. 63.5 CY.
1/14/2011
IMG_6385.JPG

Wall Pour #31: Level 1 Y4 line architectural wall. 12 CY.
1/14/2011
IMG_6395.JPG

NOAA La Jolla Lab Replacement Project - Weekly Progress Report Images 2011-01-15 Page 6  


