
Backfilling below tech tank support room.
1/31/2011
IMG_6784.JPG

Tech Tank observation level pour #1: 
2/1/2011
IMG_6827.JPG

Wall Pour #36: Level P 9.4 line and tie-in walls.
2/1/2011
IMG_6828.JPG

Wall Pour #37: Level P 12 line wall.
2/1/2011
IMG_6840.JPG
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Wall Pour #38: A.5 line beam and wall. Elevation 216'.
2/1/2011
IMG_6842.JPG

Column Pour #24: Level 1 B/6. 1 EA.
2/1/2011
IMG_6844.JPG

Wall Pour #39: Level 1 Elev. 3 & A.5 line architectural walls.
2/2/2011
IMG_6864.JPG

Backfill operation north of 9.4 line. MTGL testing.
2/3/2011
IMG_6908.JPG
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Waterproofing A.5 line beam. 
2/4/2011
IMG_6910.JPG

Placing slurry backfill. North of 9.4 line and east of Elevator 2.
2/4/2011
IMG_6913.JPG

Pouring L1 slab/beam/girder at Y5 line. RFI 530.
2/4/2011
IMG_6927.JPG

Installing tech tank horizontal door. Elevation 218'.
2/4/2011
IMG_6932.JPG
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Forming curb for bioswale restoration.
2/4/2011
IMG_6933.JPG

Installing footing draining between tech tank and 9.4 line.
2/4/2011
IMG_6936.JPG

Stripping west face of L1 Elevator 3.
2/4/2011
IMG_6942.JPG

Site. Looking north.
2/4/2011
IMG_6945.JPG
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Backfill north of 9.4 line.
2/4/2011
IMG_6949.JPG

Site. Looking south.
2/4/2011
IMG_6956.JPG

Forming L2 W2 line beam.
2/4/2011
IMG_6957.JPG

Deck Delay Pour #2: Level 1. 36 CY
2/4/2011
IMG_6963.JPG
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