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Column Pour #27: Level 2 B/2,3,4 & C/2,3 . Wall Pour #42: Level 2 Elevator 1 architectural white walls.
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Wall Pour #43: LeT/e] 2 1 line cantilev

ered si.il aﬁd wall architectural Wh.ite. - - Column Pour #29: Level 1 Y6/W8 round column.
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Wall Pour #44: Level 2 1 line architectural white walls. Stripping L2 Elevator 1 walls.
2/15/2011
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Level 1 architectural round columns. Elevator 2 plunger.
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Daghlian grading at north‘.slop . ) ] - ' . Tech Tank.
2/17/2011 2/17/2011
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Construction entrance aea. - ' RFI 313R2. Waerproofing at 3" separation.
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Deck Pour #6: Level 2 NE quadrant. 493 CY.

2/18/2011
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Waterprooing
2/18/2011
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Jolla Lab Replacement Project

Level 1 decks. Elevator 2 area.
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Deck Pour #6: Level 2 NE quadrant. 493 CY.

2/18/2011
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Site. Looking north. o ' - ) Site. Looking west.
2/18/2011 2/18/2011
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West exterior WIIs along V1/V2 line. ' - Column Pour #30: Lev D line. 5.5 CY.
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