
Forming L2 V1 line exterior wall and window blockouts.
2/22/2011
IMG_7393.JPG

Level 2 decks. Stair 2 blockout.
2/22/2011
IMG_7402.JPG

Removing trees at SE corner of site.
2/23/2011
IMG_7424.JPG

Column Pour #31: Level 2 E line.
2/23/2011
IMG_7428.JPG
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Wall Pour #45: Level 2 V1 & 1 line exterior walls.
2/24/2011
IMG_7463.JPG

Forming L2 F and 2.5 line walls.
2/24/2011
IMG_7473.JPG

Stripping Level 2 decks. Ramp down to Level 1.
2/24/2011
IMG_7475.JPG

Backfill operation between 10 & 12 line.
2/25/2011
IMG_7482.JPG
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3" separation at west tank building wall.
2/25/2011
IMG_7483.JPG

Forming close up L2 Y3 and V1 line walls.
2/25/2011
IMG_7488.JPG

Wall Pour #46: Level 2 W2 line wall. 
2/25/2011
IMG_7490.JPG

Stripping L2 1 line architectural exterior walls.
2/25/2011
IMG_7494.JPG
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Level 3 decks.
2/25/2011
IMG_7499.JPG

Site. Looking north.
2/25/2011
IMG_7504.JPG

Site. Looking west.
2/25/2011
IMG_7505.JPG

Backfill operation. West tank building between 9 & 12 line.
2/25/2011
IMG_7508.JPG
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Forming Level 2 tech tank south building walls.
2/25/2011
IMG_7510.JPG

Level 1 decks.
2/25/2011
IMG_7514.JPG

Column Pour #33: Level 2 F/2. 
2/25/2011
IMG_7515.JPG

View from La Jolla Shores Drive.
2/25/2011
IMG_7529.JPG
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