
AOR installing Level P overhead rough in.
3/21/2011
IMG_7899.JPG

Pouring Level 3 W1 line exterior beam.
3/22/2011
IMG_7918.JPG

Wall Pour #59: Level 1 12 line. E to F.8.
3/23/2011
IMG_7932.JPG

Wall Pour #59: Level 1 12 line. E to F.8.
3/23/2011
IMG_7942.JPG
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Tech Tank Wall Pour #8: Southwest corner.
3/23/2011
IMG_7949.JPG

Forming L3 V1 line exterior walls.
3/23/2011
IMG_7959.JPG

Pouring structural fill under 7.8 line wall footing.
3/23/2011
IMG_7961.JPG

Deck Pour #9: Level 3 NW quadrant. 633 CY.
3/24/2011
IMG_8050.JPG
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Forming Level 3 1 line exterior walls.
3/24/2011
IMG_8062.JPG

Deck Pour #9: Level 3 architectural white mix.
3/24/2011
IMG_8070.JPG

Forming west tank building walls.
3/25/2011
IMG_8082.JPG

Level 3 deck pour area #9: Multi-purpose room.
3/25/2011
IMG_8086.JPG
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Forming Level 3 G line shaft walls.
3/25/2011
IMG_8091.JPG

NW corner of site. View from La Jolla Shores Drive.
3/25/2011
IMG_8097.JPG

Paramount installing fire sprinkler system. Level P.
3/25/2011
IMG_8106.JPG

Site. Looking north.
3/25/2011
IMG_8111.JPG
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Tech Tank. Forming walls, decks and skimmer boxes.
3/25/2011
IMG_8115.JPG

Tech Tank Support Area. 
3/25/2011
IMG_8116.JPG

Forming 1 line (NW) walls.
3/25/2011
IMG_8126.JPG

View from La Jolla Shores Drive.
3/25/2011
IMG_8127.JPG
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