
Wall Pour #60: Level 3 Elevator 1 walls. 40 CY.
3/28/2011
IMG_8160.JPG

Tech Tank Building Wall Pour #9: Level 2 west walls. 47.5 CY.
3/29/2011
IMG_8182.JPG

Fire sprinkler system and overhead rough in. Level P. 
3/29/2011
IMG_8188.JPG

Footing Pour #21: 10, 12 & T1 line footings. 66.5 CY
3/29/2011
IMG_8208.JPG
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Forming L3 1 line wall close up.
3/30/2011
IMG_8227.JPG

Connected 2-4” PVC conduits routed to UCSD manhole (Keck Lot). Sheet E312.
3/30/2011
IMG_8236.JPG

AOR installing overhead rough in. Seawater system.
3/31/2011
IMG_8266.JPG

Wall Pour #61: Level 3 V1 & 1 line walls. 36 CY.
3/31/2011
IMG_8269.JPG
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Wall Pour #62: Level 1 (221') 10 line wall. 19 CY.
3/31/2011
IMG_8284.JPG

Level P masonry walls along F.4. Door opening P04.
4/1/2011
IMG_8310.JPG

12 line south exterior wall.
4/1/2011
IMG_8319.JPG

Forming Level 1 12 & T1 line walls.
4/1/2011
IMG_8332.JPG
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Site. Looking north.
4/1/2011
IMG_8333.JPG

Deck Pour #10: Level 3 NE quadrant. 559.5 CY.
4/1/2011
IMG_8335.JPG

Backfill operation at tech tank support area. MTGL testing.
4/1/2011
IMG_8338.JPG

Site. View from La Jolla Shores Drive.
4/1/2011
IMG_8343.JPG
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Site. View from La Jolla Shores Drive.
4/1/2011
IMG_8344.JPG

Site. View from La Jolla Shores Drive.
4/1/2011
IMG_8345.JPG

Wall Pour #63: Level 3 1, W2 & G line walls. 90 CY.
4/1/2011
IMG_8354.JPG

AOR installing below grade drain piping
4/1/2011
IMG_8355.JPG
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