
Wall Pour #72: Level 1 12, T1 & 11 line walls
4/19/2011
IMG_8914.JPG

Tech tank L3 walls.
4/19/2011
IMG_8959.JPG

Slab On Grade Pour #9: Loading dock. 8" section.
4/21/2011
IMG_8996.JPG

Slab On Grade Pour #9: Necropsy Freezer Room
4/21/2011
IMG_9000.JPG

NOAA La Jolla Lab Replacement Project - Weekly Progress Report Images 2011-04-23 Page 1  



Waterproofing. H.4/N. tech tank 
4/21/2011
IMG_9010.JPG

Placing slurry backfill. Tech tank support area.
4/21/2011
IMG_9017.JPG

C line, 10 line & Stair D1 footing template.
4/21/2011
IMG_9022.JPG

Slab on grade Pour #9. 85.5 CY.
4/21/2011
IMG_9023.JPG
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Forming Level 2 decks and walls.
4/21/2011
IMG_9029.JPG

Forming close up of Level 4 Elevator 1 walls. 
4/22/2011
IMG_9033.JPG

Waterproofing and rock backfill. Level 1 areaway at W2 line.
4/22/2011
IMG_9041.JPG

Installing CMU. Level P F.4 line wall.
4/22/2011
IMG_9048.JPG
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Level 2 walls at 12 line.
4/22/2011
IMG_9053.JPG

Site. Looking north.
4/22/2011
IMG_9060.JPG

Forming tech tank 236' observation deck.
4/22/2011
IMG_9063.JPG

Tech tank support area.
4/22/2011
IMG_9067.JPG
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Structural steel. Looking west.
4/22/2011
IMG_9071.JPG

Footing Pour #25: Transformer retaining wall foundation.
4/22/2011
IMG_9076.JPG

Footing Pour #24: C, 10 & D1 stair foundations.
4/22/2011
IMG_9077.JPG

Site. View from La Jolla Shores Drive.
4/22/2011
IMG_9078.JPG
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