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Tech Tank Building Wall Pour #18. South. 45 CY. 
7/12/2011
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Tech tank. Looking west. 
7/12/2011

IMG_1347.JPG
Wall Pour #87: Level 2 walls and columns. 
7/12/2011

IMG_1348.JPG
Level 3 deck delay pour. Eastern half. 
7/12/2011
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IMG_1357.JPG
Grouting column base plates. Sika 212. 
7/13/2011

IMG_1398.JPG
Forming close up of Level 2 9.4 line wall. 
7/13/2011

IMG_1404.JPG
Stair #1. Level 3. 
7/13/2011

IMG_1405.JPG
Structural steel. North wing. 
7/13/2011
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Tricounty insulating duct. Level 1 103. 
7/14/2011

IMG_1410.JPG
Rock backfill. 12 line footing drain. 
7/14/2011

IMG_1414.JPG
Otis installing Elev. 3 equipment. 
7/14/2011

IMG_1438.JPG
Level 4 decks. North courtyard. 
7/14/2011
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IMG_1460.JPG
Concrete pump and trucks staged on site.
7/15/2011

IMG_1486.JPG
Deck Pour: Level 4 west wing. Lightweight concrete. 140 CY.
7/15/2011

IMG_1487.JPG
Level 3 decks. SW quad. 
7/15/2011

IMG_1490.JPG
Level 4 decking. North wing.
7/15/2011
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IMG_1499.JPG
Structural steel. NE corner. 
7/15/2011

IMG_1507.JPG
Wall Pour #88: Level 2 9.4, H.2, Elev. 2 & 8. 81 CY. 
7/15/2011

IMG_1508.JPG
Forming close up of tank south building walls. 
7/15/2011

IMG_1512.JPG
View from La Jolla Shores Drive. 
7/15/2011
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