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Loading dock. Dyna installing electrical conduit. 
8/8/2011

IMG_2158.JPG
JFM framing interior walls near door P04B. 
8/8/2011

IMG_2211.JPG
Erecting Vierendeel truss bottom chord. 
8/9/2011

IMG_2229.JPG
Erecting Vierendeel truss Level 2 framing members. 
8/10/2011
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IMG_2238.JPG
Jensen precast sewer tank. 1 of 6 sections.
8/10/2011

IMG_2247.JPG
Technology tank waterproofing mockup. 
8/10/2011

IMG_2253.JPG
Jensen precast sewer tank.
8/10/2011

IMG_2259.JPG
Erecting the Vierendeel truss. 
8/10/2011
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IMG_2285.JPG
Level 1 CMU. Aquaria Room 104. 
8/11/2011

IMG_2293.JPG
Level 4 framing. West wing. 
8/11/2011

IMG_2300.JPG
Sewer and storm systems. 
8/11/2011

IMG_2308.JPG
Vierendeel truss. View from Level 2. 
8/11/2011
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IMG_2311.JPG
Vierendeel truss. 
8/11/2011

IMG_2321.JPG
Site. 
8/12/2011

IMG_2323.JPG
Forming Level 3 walls. Elev. 2, H.2 & mechanical shafts. 
8/12/2011

IMG_2324.JPG
Forming Level 4 decks edges. NE corner.
8/12/2011
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IMG_2346.JPG
Forming tech tank east building walls. TOW.
8/12/2011

IMG_2347.JPG
Level 2 CMU. 9 line. Looking NW. 
8/12/2011

IMG_2350.JPG
Level 2. 9 line CMU. Looking east. 
8/12/2011

IMG_2356.JPG
Site.
8/12/2011
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