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Level 4 Deck Pour: West wing. Architectural white. 
8/30/2011
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Level 5 Elevator 1 TOW. 
8/31/2011
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Dyna installing secondary electrical conduit. 
8/31/2011
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Forming Level 4 walls. 9.4 line betw. G.2 & H.2.
9/1/2011
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Pouring 6" concrete slab above Rainstore structure. 
9/2/2011
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Storm and sewer piping. 10 line betw. B & C. 
9/2/2011
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Kyne trenching for seawater piping. South perimeter. Future POC. 
9/2/2011
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Forming Level 4 walls. Elevator 2. 
9/2/2011
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Technology tank. 
9/2/2011
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Level 4. Structural steel. 
9/2/2011
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Structural steel. 
9/2/2011
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Site. 
9/2/2011
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9/2/2011
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Roof of the west wing. 
9/2/2011
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View from La Jolla Shores Drive. 
9/2/2011
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Site. 
9/2/2011
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