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Boiler room. 
9/12/2011

IMG_3177.JPG
Baker pulling wire. P04. 
9/12/2011

IMG_3210.JPG
Protech begins roof installation. PolyIso insulation.
9/12/2011

IMG_3211.JPG
Elevator 1 lid top beam and ledger angle. 
9/12/2011
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Kyne trenching seawater return and supply. 
9/12/2011

IMG_3235.JPG
West wing roof hatch. 
9/13/2011

IMG_3264.JPG
Pouring Elevator 1 lid. 
9/13/2011

IMG_3267.JPG
Roofing operation. Insulation. 
9/13/2011
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IMG_3274.JPG
Demobilizing concrete placing boom mast. 
9/13/2011

IMG_3275.JPG
West elevation. 
9/13/2011

IMG_3277.JPG
Poly Fusion. Seawater fusing. 6" SDR 11 C906. 
9/14/2011

IMG_3288.JPG
Seawater piping. 3 - 6" C906 SDR 11. 
9/14/2011
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IMG_3294.JPG
Technology tank. Erecting stainless steel delta trusses. 
9/15/2011

IMG_3305.JPG
Forming Level 3 built-up floor system. 
9/15/2011

IMG_3313.JPG
Shoring Level 2 decking. Vierendeel. 
9/15/2011

IMG_3322.JPG
Building exterior waterproofing. 12 line. 
9/15/2011
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IMG_3338.JPG
Technology tank. Erecting stainless steel delta trusses. 
9/15/2011

IMG_3351.JPG
Forming Stair 0. 
9/15/2011

IMG_3364.JPG
Forming Stair# D1. 
9/16/2011

IMG_3370.JPG
Wall Pour #101: Level 3 9.4 line. 45 CY. 
9/16/2011
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