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Level 4 Deck Pour: East wing. Lt. weight concrete. 
9/19/2011

IMG_3378.JPG
Level 2 deck pour. Vierendeel truss. 
9/19/2011
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Seawater trench. Biological Grade. 
9/20/2011
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Level 2 deck. Vierendeel truss. T1. 
9/20/2011
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Level 2 window. Room 230. 
9/20/2011

IMG_3433.JPG
Technology tank. 
9/20/2011

IMG_3472.JPG
Level 4 deck pour. East wing. 
9/21/2011

IMG_3474.JPG
Level 4 wall and deck pour. H.2 line. 
9/21/2011
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Framing exterior. Level 4 west elevation. 
9/22/2011

IMG_3498.JPG
Washington Iron installing trolley support beams. 
9/22/2011

IMG_3499.JPG
Dyna installing lighting. Room 104. 
9/22/2011

IMG_3519.JPG
Stair #4. 
9/22/2011
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Stair #6. 
9/22/2011

IMG_3524.JPG
AOR66. Condensate cast iron pressure test. Level P
9/22/2011

IMG_3526.JPG
Roof installation. Protech. West wing. 
9/22/2011

IMG_3527.JPG
Stair #4. 
9/22/2011
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IMG_3531.JPG
Level 3 decking. T1 & Vierendeel. 
9/22/2011

IMG_3556.JPG
Level 3. Placing 8" poly foam for built-up floor system.
9/23/2011

IMG_3583.JPG
Stair #6. 
9/23/2011

IMG_3591.JPG
Level 3 & 4 wall forms. 
9/23/2011
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Technology Tank. 
9/23/2011

IMG_3595.JPG
Seawater supply lines. 
9/23/2011

IMG_3596.JPG
Site.
9/23/2011

IMG_3598.JPG
Forming Level 4 walls. 
9/23/2011
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