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Wall form assembly. 
9/26/2011
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PCS setting Level 5 beam at 7.8 line. 
9/26/2011

IMG_3617.JPG
Slab on grade Pour #15: A.5-C-9-10 28.5 CY. 
9/26/2011

IMG_3633.JPG
Paul Design Group PV panel layout. 
9/26/2011
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IMG_3680.JPG
Washington Iron installed trolley beams. Room 117.
9/27/2011

IMG_3707.JPG
Dyna pulling secondary electrical. 
9/27/2011

IMG_3744.JPG
PDI priming tank building walls. 
9/28/2011

IMG_3751.JPG
Level 4 Deck Pour: North Link Building.
9/28/2011
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IMG_3754.JPG
Structural steel framing. Elev. 2. 
9/28/2011

IMG_3758.JPG
Forming Level 4 walls and beam. H.2 & 7.8. 
9/28/2011

IMG_3759.JPG
Wall Pour #103: Level 3 Cooling Tower Room. 38 CY
9/28/2011

IMG_3792.JPG
Slab on Grade Pour. Entrance betw. B & C. 
9/29/2011
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IMG_3808.JPG
Level 3 Built-up Floor Pour.
9/29/2011

IMG_3821.JPG
Sunset installing windows at concrete openings. Level 2 12 line.
9/29/2011

IMG_3824.JPG
Grading for generator pad. 
9/29/2011

IMG_3867.JPG
Level 4 Deck Pour. East wing. 
9/30/2011
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IMG_3900.JPG
Wall Pour #104: Level 4 H.2 & 7.8. 36 CY.
9/30/2011

IMG_3905.JPG
Level 4 link building deck. 
9/30/2011

IMG_3906.JPG
West wing elevation.
9/30/2011

IMG_3910.JPG
Seawater installation. 
9/30/2011
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IMG_3912.JPG
View from La Jolla Shores Drive. 
9/30/2011

IMG_3916.JPG
Lower Biological Grade seawater vault. Supply lines.
9/30/2011

IMG_3920.JPG
Site. 
9/30/2011

IMG_3922.JPG
Northwest elevation. 
9/30/2011
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