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Site East looking West
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East
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Southeast corner
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IMG_6375.JPG IMG_6373.JPG
East- level 3 windows have been installed Cooling tower - open

IMG_6371.JPG IMG_6368.JPG
North elevation to receive Stucco after retaining wall is built North side
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IMG_6367.JPG IMG_6365.JPG
Subshade clips level 2 West West side

IMG_6364.JPG IMG_6363.JPG
Southwest corner. forming level 2 balcony wall East side level 3 grading for soil nails
NOAA La Jolla Lab Replacement Project - Weekly Images 20120107

Page 3



IMG_6362.JPG

IMG_6361.JPG

East side level 3 grading for soil nails Roofing East over East office area

IMG_6359.JPG
Lunch room area level 4
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IMG_6358.JPG
Typical lath
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IMG_6348.JPG IMG_6338.JPG
Typical brown coat Paza (Courtyard) West side

IMG_6335.JPG IMG_6334.JPG
Framing level 4 office area East Sheetrock lab area East level 4
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IMG_6332.JPG IMG_6327.JPG
North courtyard with brown coat Installing storefront snap on covers- conference room

IMG_6325.JPG IMG_6322.JPG
Conference room storefront Conference room
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IMG_6312.JPG IMG_6307.JPG
Plaza Southwest looking East at stair 4 Boomerang level 3 South courtyard

IMG_6305.JPG IMG_6301.JPG
Boomerang level 3 South coutyard looking East Level 3 boomerang sheetrock started
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IMG_6295.JPG
East courtyard level 3- open

IMG_6291.JPG
Cooling tower

NOAA La Jolla

IMG_6293.JPG
Levels 3 & 4 East Courtyard- note: storefronts not installed
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Level 2 Parking area
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IMG_6284.JPG IMG_6283.JPG
Stair #1 level 2 Library

IMG_6282.JPG IMG_6280.JPG
Forming Balcony knee wall West side at Tuna Commission Level 2 South office tying in exterior wall to columns
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IMG_6278.JPG
Level 2 South office tying in exterior wall to columns

IMG_6275.JPG
Level 2 tech tank support
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IMG_6277.JPG
Level 2 South offices

IMG_6269.JPG
Waterproofing tech tank continues
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IMG_6263.JPG IMG_6261.JPG
Tech tank support level 1 Tile restroom 200A

IMG_6259.JPG IMG_6257.JPG
Masonry wall rooms 104 D & C where tower crane was removed Explosion proof light fixtures in Archive room 114
NOAA La Jolla Lab Replacement Project - Weekly Images 20120107

ﬂif@ﬁ@ﬂz 12:36

A

Page 11



IMG_6256.JPG IMG_6255.JPG
Flue in boiler room not connected Boiler room flue to be installed

IMG_6251.JPG IMG_6247.JPG
Chiller room Level 1 electric room 111B
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IMG_6246.JPG
Sea going equipment storage room 103

IMG_6243.JPG
Top section of Stair #3
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IMG_6245.JPG
Parking garage level 1

IMG_6241.JPG
Entrance ramp
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IMG_6239.JPG IMG_6238.JPG
South side South side

IMG_6236.JPG IMG_6221.JPG
Backfilling water line that had t be removed and replaced. Water line is no... Water line being reinstalled.
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IMG_6217.JPG
Taping air plenum level P

IMG_6198.JPG
Stucco cement bags

IMG_6202.JPG
Grading for retaining walls East side
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