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Drilling Row 3 Sta. 4+80 - 5+47. (16) total holes drilled. Installing WWF Row 1 Sta. 0+00 to 1+75.
1/25/2010 1/25/2010

IMG_3189.JPG IMG_3190.JPG
980 loader clearing mud for access. Drilling Row 2 Nail # 88.
1/25/2010 1/25/2010
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IMG_3193.JPG IMG_3194.JPG
Pumping grout Row 2 Nail #42. Inserting grout tremie tube. (49) total holes grouted.
1/25/2010 1/25/2010

IMG_3231.JPG IMG_3233.JPG
Drilling at Row 2 Nail #89. (7) total holes drilled. 4" primary layer of shotcrete Row 1 Sta. 0+00 to 1+95.
1/26/2010 1/26/2010
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IMG_3276.JPG IMG_3282.JPG
Inserting nails at Row 2 Nail #85. 345 loading trucks. Daily load count (144) loads.
1/28/2010 1/28/2010

IMG_3285.JPG IMG_3287.JPG
Drilling production holes Row 2. (43) total holes drilled. SPWI sweeping sidewalk in front of the construction entrance.
1/28/2010 1/28/2010
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IMG_3289.JPG IMG_3294.JPG
Installing bottom form for shotcrete. Row 1 Sta. 5+47 - 6+00. Drilling Row 1 Nail #111. Splayed 21 degrees. Inclination 23 degrees.
1/28/2010 1/29/2010

IMG_3299.JPG IMG_3301.JPG
Grout at Row 2, Nail #6. (88) total holes grouted. Trucks entering from the North on La Jolla Shores Drive.
1/29/2010 1/29/2010

Site Prep for the NOAA La Jolla Lab Replacement Project - Week Ending 1/30/10 Images Page 5



IMG_3310.JPG IMG_3311.JPG
Row 2 Sta. 0+00 to 1+95 ready for shotcrete. Site. Looking east.
1/29/2010 1/29/2010

IMG_3312.JPG IMG_3314.JPG
345 loading trucks. (164) daily load count. Site. Looking east.
1/29/2010 1/29/2010
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