
IMG_3322.JPG
Shotcrete 4" primary layer Row 2 & 3.
2/1/2010

IMG_3328.JPG
Daily load count 160 loads.
2/1/2010

IMG_3353.JPG
Loading 3rd lift. Daily load count 170 loads.
2/2/2010

IMG_3362.JPG
Loading third lift near 0+00. 
2/2/2010
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IMG_3380.JPG
Cutting neat line wall face near 0+00.
2/3/2010

IMG_3383.JPG
Exposed rock in face of wall near 1+75.
2/3/2010

IMG_3388.JPG
Drilling test nail Row 3 Nail 3/4.
2/3/2010

IMG_3404.JPG
Loading trucks. Daily load count 186 loads.
2/3/2010
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IMG_3411.JPG
Excavation of fourth lift 4+44 to 5+47.
2/3/2010

IMG_3418.JPG
Inserting bars Row 3 Nail #8.
2/4/2010

IMG_3428.JPG
Drilling Row 3. (20) total holes drilled.
2/4/2010

IMG_3427.JPG
Grout Row 3. (35) total nails grouted.
2/4/2010
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IMG_3435.JPG
Rock encountered while drilling.
2/4/2010

IMG_3439.JPG
Shotcrete placement Row 0+12 to 1+63. 906 SF.
2/4/2010

IMG_3452.JPG
Drilling Row 3 Nail #37.
2/4/2010

IMG_3457.JPG
Site. Looking North.
2/4/2010
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IMG_3481.JPG
Proof test Row 2 #7/8.
2/5/2010

IMG_3487.JPG
Loading trucks with the 345. Daily load count 155 loads.
2/5/2010

IMG_3490.JPG
Grout placement Row 3. (24) total holes grouted.
2/5/2010

IMG_3470.JPG
Affordable Pipeline Services setting up to CCTV the storm drain.
2/5/2010
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IMG_3488.JPG
Drilling Row 3 Nail #66.
2/5/2010

IMG_3498.JPG
Trimming wall face at Row 4. 
2/5/2010

IMG_3473.JPG
Site. Looking West.
2/5/2010

IMG_3474.JPG
330 pulverizing rock. 
2/5/2010
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A-B_020510_1_5.jpg
Drill hole through 18" storm drain at 9-o'clock position.

A-B_020510_1_6.jpg
Drill hole through 18" storm drain at 3-o'clock position.

Site Prep for the NOAA La Jolla Lab Replacement Project - Week Ending 2/6/10 Images Page 7  


