
IMG_3535.JPG
Drilling Row 3. Cutting neat line wall face Rows 3/4.
2/8/2010

IMG_3540.JPG
Grout placement. (21) total holes.
2/8/2010

IMG_3542.JPG
Drill Tech backforming top of wall.
2/8/2010

IMG_3555.JPG
Primary 4" layer shotcrete. Row 3 1+65 to 3+75. 1,243 SF.
2/8/2010
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IMG_3588.JPG
Loading with 2-345's. Daily load count 258.
2/9/2010

IMG_3593.JPG
Final 6" layer of shotcrete. Sta. 0+03 to 1+68. 2,100 SF.
2/9/2010

IMG_3611.JPG
Final 6" layer of shotcrete. Sta. 0+03 to 1+68. 2,100 SF.
2/9/2010

IMG_3637.JPG
Finegrading WWF for final layer of shotcrete.
2/10/2010
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IMG_3639.JPG
Cutting neat line wall face with grade checker. Row 4.
2/10/2010

IMG_3644.JPG
Drill rig DR27 drilling Row 3 Nail #83. (22) total holes drilled.
2/10/2010

IMG_3653.JPG
Cutting neat line wall face with grade checker. Row 4.
2/10/2010

IMG_3667.JPG
Extra holes due to encountering intersecting bars. Row 3 Nail #77-82.
2/11/2010
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IMG_3671.JPG
Grouting Row 2 #115. (40) total holes grouted.
2/11/2010

IMG_3678.JPG
Drilling at Row 4. (16) total holes.
2/11/2010

IMG_3689.JPG
Shotcrete placement. Rows 2/3/4.
2/11/2010

IMG_3699.JPG
Loading with 2-345 excavators. Daily load count 247.
2/11/2010
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IMG_3703.JPG
SIO installing tarps near the Keck Center.
2/11/2010

IMG_3706.JPG
Primary 4" shotcrete placement. Row 3/4. 1,019 SF.
2/11/2010

IMG_3720.JPG
345 with grade checker cutting wall face near 5+47.
2/12/2010

IMG_3751.JPG
Proof testing Row 2 Nail #84/85.
2/12/2010
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IMG_3753.JPG
Klemm Drill Rig DR27 drilling Row 3 #112. (12) total holes.
2/12/2010

IMG_3755.JPG
345 excavating for Row 4 along east wall.
2/12/2010

IMG_3769.JPG
345 loading trucks. Daily load count 207.
2/12/2010
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