
IMG_3926.JPG
No work performed on 2/22/10 due to muddy conditions.
2/22/2010

IMG_3953.JPG
345 loading trucks at North wall Row 5.
2/23/2010

IMG_3957.JPG
Export operation. Daily load count 106.
2/23/2010

IMG_3969.JPG
Drilling at Row 5 #89. 50' #8 Gr. 150 bar.
2/23/2010
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IMG_3991.JPG
Cutting neat line wall face. Row 5 Sta. 4+95.
2/24/2010

IMG_4002.JPG
Grout placement at Row 4. (22) total holes grouted.
2/24/2010

IMG_4006.JPG
Primary 4" shotcrete at Row 4. 996 SF.
2/24/2010

IMG_4013.JPG
Placement of final shotcrete layer. 945 SF.
2/24/2010
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IMG_4036.JPG
Cutting neat line wall face Row 5 0+25 to 1+80.
2/25/2010

IMG_4042.JPG
Drill hole layout Row 1 6+00 to 6+80.
2/25/2010

IMG_4043.JPG
Placement of final shotcrete layer. 1,244 SF.
2/25/2010

IMG_4048.JPG
Surveying temporary shoring wall along West perimeter.
2/25/2010
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IMG_4052.JPG
Grout placement at Row 4. (21) total holes grouted.
2/25/2010

IMG_4054.JPG
Grout placement at Row 5. (21) total holes grouted.
2/25/2010

IMG_4063.JPG
South wall Row 1 #125 & #126/127. Encountered unknown obstruction.
2/25/2010

IMG_4080.JPG
Export operation. Daily load count (124).
2/26/2010
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IMG_4088.JPG
Drilling at Row 5 #11. (28) total holes drilled.
2/26/2010

IMG_4090.JPG
Grout placement at Row 5. 
2/26/2010

IMG_4096.JPG
Grout placement Row 1 #121. (32) total holes grouted.
2/26/2010

IMG_4098.JPG
Site. Looking East.
2/26/2010
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IMG_4107.JPG
Primary 4" shotcrete layer at Row 4. 375 SF.
2/26/2010

IMG_4111.JPG
North wall. 
2/26/2010

IMG_4112.JPG
Site. Looking North.
2/26/2010

IMG_4115.JPG
Primary 4" shotcrete layer at Row 4. 375 SF.
2/26/2010
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