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Drill rig DR27 drilling Row 5 #76. (40) total holes drilled.
3/8/2010

IMG_4366.JPG
Drill rig DR20 drilling at south wall Row 4.
3/8/2010

IMG_4363.JPG
South wall.
3/8/2010

IMG_4389.JPG
Shotcrete placement at west temporary shoring wall.
3/9/2010

Site Prep for the NOAA La Jolla Lab Replacement Project - Week Ending 3/13/10 Images Page 1  



IMG_4388.JPG
Export operation. Daily load count (80).
3/9/2010

IMG_4406.JPG
Primary 4" Shotcrete at Row 5. 665 SF.
3/9/2010

IMG_4372.JPG
Grout placement at Row 6. (59) total holes grouted.
3/9/2010

IMG_4468.JPG
Final layer of shotcrete Rows 1/2/3. Daily total final layer 2,812 SF.
3/10/2010
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IMG_4470.JPG
Primary shotcrete Rows 5/6. Daily total 4" layer 1,800 SF.
3/10/2010

IMG_4453.JPG
Export operation. Daily load count 139 loads.
3/10/2010

IMG_4451.JPG
Primary layer of shotcrete. 1,800 SF.
3/10/2010

IMG_0021.JPG
Drilling begans at west shoring wall.
3/11/2010
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IMG_0040.JPG
Drilling at Row 6. (25) total holes drilled.
3/11/2010

IMG_0031.JPG
Shotcrete final layer Rows 5/6. 1,670 SF.
3/11/2010

IMG_0044.JPG
Drill Tech installing cable railing.
3/12/2010

IMG_0049.JPG
Grout placement at Row 6. (17) total holes grouted.
3/12/2010
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IMG_0051.JPG
Grout placement at Row 6. (17) total holes grouted.
3/12/2010

IMG_0060.JPG
Cutting neat line wall face at Row 7.
3/12/2010

IMG_0067.JPG
Site. Looking North.
3/12/2010

IMG_0065.JPG
Site. Looking East.
3/12/2010
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