IMG_2424.JPG IMG_2435.JPG
Verification test @ Row 1, Nail 79-80. Verification test. Row 1, Nail 101-102.
12/21/2009 12/21/2009

IMG_2450.JPG IMG_2453.JPG
Cutting wall with grade checker. Sta 1+75 Row 1 Sta. 3+96 to 4+44 (corner).
12/21/2009 12/21/2009

Site Prep Work for the NOAA La Jolla Laboratory Replacement Project - Week Ending 12/25/09 Pag



IMG_2455.JPG IMG_2462.JPG
Cutting wall near Northeast corner. Sta. 1+75 BMP's along haul road. Weather day.
12/21/2009 12/22/2009

IMG_2464.JPG IMG_2467.JPG
Areas of over-break near 3+80. Areas of over-break near 3+80.
12/23/2009 12/23/2009
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IMG_2469.JPG IMG_2473.JPG
Areas of over-break from 1+75 to 3+80 Geo drain board installed.
12/23/2009 12/23/2009

IMG_2474.JPG IMG_2476.JPG
Geo drain board installed. Loading trucks with 980 loader and 345 excavator.
12/23/2009 12/23/2009
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IMG_2482.JPG IMG_2487.JPG
Begin production nail drilling. Row 1, Nail 106. Installing mesh at corner Sta. 3+87
12/23/2009 12/23/2009

IMG_2494.JPG IMG_2498.JPG
Measuring areas of over-break. Drilling nails Row 1, Nail 97.
12/23/2009 12/23/2009
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IMG_2504.JPG IMG_2505.JPG
Placing shotcrete flashcoat Sta. 1+75. Placing shotcrete flashcoat.
12/23/2009 12/23/2009

IMG_2522.JPG IMG_2529.JPG
Installing #10 bar. Row 1, Nail 102. Inserting tremie tube for nail grout. Row 1, Nail 106.
12/24/2009 12/24/2009
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IMG_2532.JPG IMG_2538.JPG
NOVA inspector making grout cubes. Clean up after nail grout leveling.
12/24/2009 12/24/2009
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